Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 6:26 PM
: Client Name: CalTrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 044 Const Calendar Day 901  Date: 01-Jun-2009 Monday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 03-Jun-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
-Jeff Finn on vacation today. =
-Contractor’s controlling operation: To DP: Road Ex & Cellcrete Lt. Wt. Fill _To CW: CT Review of Hinge
EE & Fab Hinge EE
-Attended the safety meeting. George Kucera talked about General Safety on and off the Jobsite. Ernie
reminded that staff that they need to sign Form PMS-040A, Confined space entry form, before entry a
confined space work area. One copy of the form needs to be signed by the supervisor and Ernie gets a
copy. Following the safety meeting discussed jobsite SWPPP requirements and activities. A non-rated
SWPPP inspection was performed on 5/28/09. The contractor will be placing plywood boards and filter
fabric where needed. Also discussed work progress with the staff for activities involving the District and
Structures items.
-Discovered that the Western Gull in OTD yard was gone and the Egg was damaged . Sent an email to
Jeff Jensen to inform the environmental that this morning we discovered that the egg and the bird were
gone. Apparently, the nest was attacked by other animals in this area. Received an email back from
Stefan Galvez saying that we can resume work in the maintenance road.
-‘Met with Amer, Bill, Mehran, Richard, to review comments to 65% PS&E package for OTD2 and
compile.
‘Reviewed and signed CCO # 112, Revise Grades W 89+40 to 93+00. Amer to sign C-93 and CCO to
MCM. Reviewed and signed CCO 61-3, Lower EB Skyway Structure. Amer to sign C-93 and send CCO to
MCM. Reviewed and signed revised Memo for CCO 105. Reviewed and signed CCO 68-2, additional
funds. Amer to sign and then send to DO. Asked Richard Duncan to revise CCO #110, BOE Fees, for
$43,092.72. This is the total cost paid by MCM for all locations. In memo, include that this was an
agreement between Mr. Tony Anziano and MCM.
‘Received CCO #88, Install Waterstops at Mole, signed by MCM. Approved CCO to go to the DO.
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